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SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  
  
   
SECTION  SF 30 BLOCK 14 CONTINUATION PAGE  
  
  
   

A.  Changes to Section 00100 through 00830 
 

Contract specifications need to be amended to include: 
 
1.  Contract Clause 52.211-10 Alternate 1 has been revised with new dates 

 
52.211-10     Commencement, Prosecution and Completion of Work (APR 1984) - Alternate 1 (APR 1984) 

 
The Contractor shall be required to (a) commence work under this contract within 10 calendar days after 
the date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete 
the entire work ready for use no later than 660 calendar days after the date the contractor receives the notice 
to proceed.  The time stated for completion shall include final cleanup of the premises. 
 
The completion date is based on the assumption that the successful offeror will receive the notice to 
proceed by 18 Jan 02.  The completion date will be extended by the number of calendar days after the 
above date that the Contractor receives the notice to proceed, except to the extent that the delay in issuance 
of the notice to proceed results in the failure of the Contractor to execute the contract and give the required 
performance and payment bonds within the time specified in the offer. 
 
(End of clause) 

 
 
 
2.  Contract Clause 52.217-4000 has been revised to read as follows: 

 
 Contract Clause 52.217-4000  Option for Additional Work (Construction) AUG 2000 
 

1.  The Government may require the Contractor to perform the work identified as optional item(s), CLIN(s) 
0024, 0025, 0026, 0027, 0028, 0029, 0030, 0031, 0032, 0033 and 0034 at the price stated in the Schedule.  
The Contracting Officer may exercise the option(s) by written notice to the Contractor at any time before 
the required completion date stated in Section 00700 and clause number 52.211-10 Alt I or any extensions 
thereto.  The Contracting Officer shall provide the Contractor notice of the Government’s intent to exercise 
the option at least 30 calendar days) in advance of exercising the option.  Notice of intent to exercise the 
option shall not constitute an exercise of the option and shall not bind the government to exercise the 
option.  If the Government should exercise the option(s) within 120 calendar days of the required 
completion date or any extension thereto, the Government shall extend the required contract completion 
date to 120 calendar days after the date of the exercise of the option. 

 
2.  The Government may require the Contractor to perform the work identified as optional item(s) SUB 
CLIN(s) 0021AA, 0021AB, 0021AC, 0021AD and 0021AE and 0022 at the prices stated in the Schedule.  
The Contracting Officer may exercise the option(s) by written notice to the Contractor at any time within 
30 days of the date of Notice to Proceed.  The Contracting Officer is NOT required to provide the 
Contractor with an advance notice of intent to exercise the option.  The exercise of any or all of the options 
identified in this paragraph SHALL NOT entitle the Contractor to an extension of any interim or final 
contract completion date.  
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3.  The Government may require the Contractor to perform the work identified as optional item(s)  SUB 
CLIN(s) 0023AA, 0023AB, 0023AC and 0023AD at the prices stated in the Schedule.  The Contracting 
Officer may exercise the option(s) by written notice to the Contractor at any time.  The Contracting Officer 
is NOT required to provide the Contractor with an advance notice of intent to exercise the option.  The 
exercise of the options identified in this paragraph SHALL entitle the Contractor to an extension of any 
interim or final contract completion date.  If the Government should exercise the above option(s), the 
Government shall extend the required contract completion date by 270 calendar days.   

 
4.  Exercise of the option shall be evidenced on Standard Form 30, citing this Section as the authority for 
exercising the option.  Notice of intent to exercise the option shall be considered to have been given at the 
earlier of the occurrence of any of the following events: deposit of written notification in the mail, receipt 
by the Contractor of a facsimile notifying it of the Government’s intent to exercise the option, or receipt by 
the Contractor of an e-mail notifying the Contractor of the Government’s intent to exercise the option. The 
option shall be considered to have been exercised at the time the Government deposits written notification 
to the Contractor in the mail or, if earlier, at the time written notice is delivered to the Contractor. 

 
 
3.  Contract Clause 52.236-16 Quantity Surveys - Alternate 1, in lieu of Contract Clause 52.236-16 
Quantity Surveys.   

 
Contract Clause 52.236-16 Quantity Surveys (APR 1984) – Alternate I (APR 1984) 
 

a. Quantity surveys shall be conducted, and the data derived from these surveys shall be used in 
computing the quantities of work performed and the actual construction completed and in place. 

 
b. The Contractor shall conduct the original and final surveys and surveys for any periods for which 

progress payments are requested. All these surveys shall be conducted under the direction of a 
representative of the Contracting Officer, unless the Contracting Officer waives this requirement 
in a specific instance. The Government shall make such computations as are necessary to 
determine the quantities of work performed or finally in place. The Contractor shall make the 
computations based on the surveys for any periods for which progress payments are requested. 

 
c. Promptly upon completing a survey, the Contractor shall furnish the originals of all field notes and 

all other records relating to the survey or to the layout of the work to the Contracting Officer, who 
shall use them as necessary to determine the amount of progress payments. The Contractor shall 
retain copies of all such material furnished to the Contracting Officer. 

 
(End of Clause) 

 
 

4.  Clause  52.212 – 5000:   Evaluation of Subdivided Items - Affected CLINs are 0011, 0012, 0013  - not 
the previous 12, 13 and 14 
 
 
52.212-5000 EVALUATION OF SUBDIVIDED ITEMS  (MAR 1995)--EFARS 

 
Item Nos._0011, 0012 and 0013 are subdivided into two or more estimated quantities and are to be separately 
priced.  The Government will evaluate each of these items on the basis of total price of its sub-items. 

 
(End of provision) 

 
 

5.  Clause 52.212 – 5001: Variation in Estimated Quantities  - Affected CLINs are 0011, 0012, 0013  - not 
the previous 12, 13 and 14 
 



DACW37-00-B-0020 
0010 

Page 4 of 20 
 

 

52.212-5001 VARIATIONS IN ESTIMATED QUANTITIES, SUBDIVIDED ITEMS (MAR 1995)--EFARS 
 
This variation in estimated quantities clause is applicable only to Items Nos. 0011, 0012 and 0013. 
 
(a)  Variation from the estimated quantity in the actual work performed under any second or subsequent sub-
item or elimination of all work under such a second or subsequent sub-item will not be the basis for an 
adjustment in contract unit price. 
 
(b)  Where the actual quantity of work performed for Items Nos.  0011AA & 0011AB, 0012AA & 0012AB and 
0013AA & 0013AB is less than 85% of the quantity of the first sub-item listed under such item, the contractor 
will be paid at the contract unit price for that sub-item for the actual quantity of work performed and, in 
addition, an equitable adjustment shall be made in accordance with the clause FAR 52.211-18, Variation in 
Estimated Quantities. 
 
(c)  If the actual quantity of work performed under Items Nos. .  0011AA & 0011AB, 0012AA & 0012AB and 
0013AA & 0013AB exceeds 115% or is less than 85% of the total estimated quantity of the sub-item under that 
item and/or if the quantity of the work performed under the second sub-item or any subsequent sub-item under 
Items Nos. 0011AA & 0011AB, 0012AA & 0012AB and 0013AA & 0013AB exceeds 115% or is less than 
85% of the estimated quantity of any such sub-item, and if such variation causes an increase or a decrease in the 
time required for performance of this contract the contract completion time will be adjusted in accordance with 
the clause FAR 52.211-18, Variation in Estimated Quantities. 

 
(End of clause) 

 
 
 

B.  Specification Changes 
 
Section 01000 
 

• Section 01000, Paragraph 3.5.7.  Delete this paragraph in its entirety and replace with the following:   
 
“The Contractor shall maintain access to residences at all times.  If, as a result of construction activities, access to a 
residence is blocked the Contractor shall provide temporary access for local traffic at all times.  During demolition 
and reconstruction of 55th St, access to the House at Station 177+00 for all local traffic shall be maintained at all 
times.” 
 

• Section 01000, Paragraph 3.5.8.  Add to the list.   
 
“H20, Inc. on Hwy 81 at Station  32+00 and Construction Engineers on 69th St at Station 318+60” 
 

• Section 01270, Page 2, Paragraph 1.2.16.  
 
 Delete “(NOT USED)” 
 

• Section 01270, Page 2, Paragraph 1.2.16.1.   
 
Delete “Work is not included in this contract.” and replace with “Payment will be made for the costs associated with 
the operations necessary for cleaning sediments and shaping channel bottom at 55th Street bridge.  Work includes, 
but is not limited to transitioning diversion channel cross section and placement of riprap.” 
 
 

• Section 02220,  Demolition Schedule.  Add the following to the Demolition Schedule  
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Station Bank Structure Notes 
69+20 R Culvert  
116+16 R Culvert  
122+14 L Culvert  
275+60 L Building Minnkota Power Cooperative 

Building:  Metal 
Approximately 25 feet by 25 feet 

491+80 R Culvert  
 . 

 
 

C.  Changes to Drawings 
 

1) Contract Drawing R-P-GF-64/020 
a. Structure 2 at station 16+55 shall be, 4-15’ x 10’ x 52’ RC Box Culvert 
b. Clear and Grub at station 14+50 to 16+00 (90’ Left) 
c. Add Note 17, “Clear and Grub”, to the Page Notes 

 
2) Contract Drawing R-P-GF-64/024; Remove existing culvert at approximate station 69+20 (90’ Right) 
 
3) Contract Drawing R-P-GF-64/028;  

a. Remove existing culvert at approximate station 116+16 (45’ Right)  
b. Add Note 13, “Remove existing culvert”, to the Page Notes 

 
4) Contract Drawing R-P-GF-64/029 

a. Add Note 16, “Remove fence and place new fence as indicated on the plans”, to Page Notes 
b. Remove existing culvert at approximate station 122+14 (58’ Left) 
c. Regrade existing east ditch of 55th St at station 122+60 (570’ – 720’ Left) to drain north. 

 
5) Contract Drawing R-P-GF-64/043 

a. Remove existing structure at station 275+60 (80’ Left) 
 

6) Contract Drawing R-P-GF-64/061 
a. Remove existing culvert at approximate station 491+80 (30’ Right) 
b. Install new Culvert 31 at station 491+20 (310’ Right) 
c. Regrade existing ditch in the SE corner of the intersection of 69th St and 47th Ave to allow 

drainage to flow to the east  
 

7) Contract Drawing R-P-GF-64/154 
a. Add Culvert 31 to Interior Drainage Culvert Summary 
b. Revise Culvert F25 from 24” diameter to 42” diameter 

 
Culvert

Culvert Length Recessed Culvert RCP/ Type of Riprap Drawing

Culvert Bank Station Diameter (Ft.) Inlet Inlet & Outlet Culvert Type Class Inlet & Outlet Number

(in.) (Note 1) Invert El.

31 R 491+20 24 54 No Field Establish Unprotected - RCP 3 Flared End None 64/061
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D.  Summary - Revisions to Bid Schedule  
 
1.   SUB-CLIN 0015AE  
 
      The CLIN description has changed: 
 
       From - Columbia Road Raise - Gravel  
       To -  Col Rd Raise-Gravel App 5' Raise-Station 16+45 
  
 2.  SUB-CLIN 0015AG  
 
      The CLIN description has changed: 
 
      From - Interior Drainage - 15 Culverts and Ditches  
      To - Interior Drainage - 14 Culverts and Ditches 
  
 3.  SUB-CLIN 0016AF was added.  
 
 
4.  SUB-CLIN 0018AD was added.  
 
5.  SUB-CLIN 0019AA  
 
          The CLIN description has changed: 
 
          From - US Highway 81, approx. 1' raise - Station 36+38  
          To - US Highway 81, approx. 3' raise - Station 36+38 
  
 
6. SUB-CLIN 0023AD  
 
          The CLIN description has changed  
 
           From - Interior Drainage - 15 Culverts and Ditches  
           To - Interior Drainage - 12 Culverts and Ditches 
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E.  New Bid Schedule 
 
Remove previous bid schedule in it’s entirety and replace with the amended bid schedule below: 
 
Basic Items 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1.00 Lump Sum   
 Demolition  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002  1.00 Lump Sum   
 Structure 1 - 3 Drop Structures  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003  1.00 Lump Sum   
 Structure 2 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0004  1.00 Lump Sum   
 Structure 3 - Box Culvert  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0005  1.00 Lump Sum   
 Structure 5 - Box Culvert  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0006  1.00 Lump Sum   
 Structure 7 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0007  1.00 Lump Sum   
 Structure 9 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0008  1.00 Lump Sum   
 Structure 10 - Box Culvert  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0009  1.00 Lump Sum   
 Structure 17 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0010  1.00 Lump Sum   
 Fencing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES     
0011      
 Common Excavation  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0011AA  700,000.00 Cubic 

Yard 
  

 First 700,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0011AB  500,000.00 Cubic 

Yard 
  

 Over 700,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES     
0012      
 Compacted Fill  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012AA  50,000.00 Cubic 

Yard 
  

 First 50,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012AB  10,000.00 Cubic 

Yard 
  

 Over 50,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES     
0013      
 Semi Compacted Fill  

FFP   
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0013AA  120,000.00 Cubic 

Yard 
  

 First 120,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0013AB  22,000.00 Cubic 

Yard 
  

 Over 120,000 Cubic Yards  
FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES     
0014      
 Reach between Station 0+00 and 16+46  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0014AA  1.00 Lump Sum   
 Clearing and Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0014AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0014AC  1.00 Lump Sum   
 Topsoil and Seed  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0014AD  1.00 Lump Sum   
 Interior Drainage - 1 Culvert  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES     
0015      
 Reach between Station 16+46 and 122+75  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0015AA  1.00 Lump Sum   
 Clearing and Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0015AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0015AC  1.00 Lump Sum   
 Topsoil and Seed  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0015AD  1.00 Lump Sum   
 Road Relocation - Gravel  

FFP -  TWSP Road between Structures #2 and #4  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0015AE  1.00 Lump Sum   
 Columbia Road Raise - Gravel  Approx. 5' Raise - Station 16+45 

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0015AF  1.00 Lump Sum   
 Concrete Accesses, Roads and Sitework  

FFP - Concrete Accesses, Roads and Sitework at Minn-Dak Growers Site  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0015AG  1.00 Lump Sum   
 Interior Drainage - 14 Culverts and Ditches  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES     
0016      
 Reach between Station 122+75 and 201+00  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0016AA  1.00 Lump Sum   
 Clearing & Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0016AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0016AC  1.00 Lump Sum   
 Topsoil & Seed  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0016AD  1.00 Lump Sum   
 Road Relocation - Gravel, 55th Street  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0016AE  1.00 Lump Sum   
 Interior Drainage - 10 Culverts and Ditches  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0016AF  1.00 Lump Sum   
 Existing Structure 6 Cleanout  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES     
0017      
 Reach between Station 201+00 and 251+96  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0017AA  1.00 Lump Sum   
 Clearing & Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0017AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0017AC  1.00 Lump Sum   
 Topsoil & Seed  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0017AD  1.00 Lump Sum   
 Interior Drainage - 2 Culverts & Ditches  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES     
0018      
 Reach between Station 251+96 and 331+00  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0018AA  1.00 Lump Sum   
 Clearing & Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0018AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0018AC  1.00 Lump Sum   
 Topsoil & Seed  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0018AD  1.00 Lump Sum   
 Interior Drainage - 0 Culverts and Ditches  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES     
0019      
 Roadways  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0019AA  1.00 Lump Sum   
 US Highway 81, approx. 3' raise - Station 36+38  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0019AB  1.00 Lump Sum   
 Interstate 29, approx. 3' raise - Station 83+05  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0019AC  1.00 Lump Sum   
 Township Road, approx. 2' raise - Station 175+52  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0019AD  1.00 Lump Sum   
 Access Road, approx. 2' raise - Station 198+92  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0020  1.00 Lump Sum   
 All Bond Costs (Bid, Performance and Payment)  

FFP - See Bid Note regarding Bid Bond - Bid Bond is to include all option 
items.  
  
 

 

 __________.____ __________.____ 
 
 
Total Estimated Amount (Basic Period CLINs 0001 thru 0020)  __________.____ 
 
 
 
Option Items 
 
ITEM NO SUPPLIES/SERVICES     
0021      
  Haul to Landfill and Stockpile  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0021AA  37,920.00 Cubic 

Yard 
  

 Material between Station 203+00 and 250-00  
FFP - Section 36, Haul Excess Excavation  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0021AB  73,840.00 Cubic 

Yard 
  

 Material between Station 252+00 and 277+00  
FFP - Section 36, Haul Excess Excavation  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0021AC  138,800.00 Cubic 

Yard 
  

 Material between Station 281+00 and 331+00  
FFP - Section 1, Haul Excess Excavation  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0021AD  23,600.00 Cubic 

Yard 
  

 Material between Station 334+00 and 385+00  
FFP - Section 12, Haul Excess Excavation  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0021AE  2,400.00 Cubic 

Yard 
  

 Material between Station 493+00 and 501+00  
FFP - Section 26, Haul Excess Excavation  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0022  1.00 Lump Sum   
 Bonds-Performance and Payment for CLIN 0021  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES     
0023      
 Reach between Station 331+00 and 501+95  

FFP  
  
 

 

   
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023AA  1.00 Lump Sum   
 Clearing and Grubbing  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023AB  1.00 Lump Sum   
 Stripping  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023AC  1.00 Lump Sum   
 Top Soil and Seed  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0023AD  1.00 Lump Sum   
 Interior Drainage - 12 Culverts and Ditches  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0024  1.00 Lump Sum   
 Est.  1/2' to 1-1/2' raise and west side ditching  

FFP - 69th Street - Station 280+50 to 317+00  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0025  1.00 Lump Sum   
 Roadways - 69th St., approx. 1/2' to 1-1/2' raise  

FFP - Station 317+00 to 491+60  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0026  1.00 Lump Sum   
 Roadways - 47th Avenue, approx. 1/2' raise  

FFP - Station 491+60 to 501+95  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0027  1.00 Lump Sum   
 Structure 11 - Box Culvert  

FFP  
  
 

 

 __________.____ __________.____ 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0028  1.00 Lump Sum   
 Structure 12 - Box Culvert  (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0029  1.00 Lump Sum   
 Structure 13 - Diversion Structure  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0030  1.00 Lump Sum   
 Structure 14 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0031  1.00 Lump Sum   
 Structure 15 - Box Culvert (Special Design/Build)  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0032  1.00 Lump Sum   
 Demolition of Westgate Marine property  

FFP  
  
 

 

 __________.____ __________.____ 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0033  1.00 Lump Sum   
 Demolition of Humane Society property  

FFP  
  

 

 __________.____ __________.____ 
 
 
ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0034  1.00 Lump Sum   
 Bond -  Performance and Payment for CLINs 0023 through 0033 

FFP  
  

 

 __________.____ __________.____ 
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Total Estimated Amount (Option Items CLINs 0021 thru 0034)  __________.____ 
 
 
Total Estimated Amount  (Basic Period and Options) 
 (CLINs 0001 thru 0034)  __________.____ 
 
 
   
 
 
   
 


